

CAPITAL PROJECT UPDATE 4/21/14

There was a contractor meeting held April 8th, facilitated by Jeff Nunn from Gordon Jones Architects. This meeting was held to discuss procedures and policies for contractor insurance, payroll, policy procedures, as well as tentative construction schedules. This was the first time all the contractors had a chance to be in the same room and discuss construction start times and (hopefully) provide us with starting dates.

Looks like (hopefully) around the middle of May before much gets started. Construction fences and a construction entrance will need to be installed near the west cafeteria (HS) before too much can get started. The next job/construction meeting will be held April 29th for the High School. And, another meeting will be held the following week, May 6th for the Arcade building (all meetings will be held in the BOE room at 10am, all are welcome to attend). Meetings will be held every Tuesday alternating between the High School & Arcade School.